



AOG

COE Tiger Team

Status Update



- Note - the majority of this brief is taken from a brief presented to SPAWAR SES's and COMSPAWAR on status of the Tiger Team
- Provides an top level review of accomplishments and what we have left to accomplish



Tiger Team Objectives

- To mature the COE 4.5 baseline to a point where systems can start their formal integration, certification, operational test, and fielding process
 - Success criteria:
 - Close all pri-1/2 GSPRs
 - Full 3.X functional equivalency and all new functionality properly working
 - All stability, reliability, and performance issues addressed
 - Solaris-8 and W2K will be targeted baselines
 - HP and NT will be delivered after Tiger Team completion based on recompilation of above baselines
- Joint effort with primary participants being DISA COE, GCCS, and Navy
 - Air Force and Army have participated



What has been accomplished in your first three months of COE 4.x testing?



- **Consolidation of CM databases**

- Provided on-site CM control of the COE Infrastructure to the TT
- After thorough review/scrub, provided the starting baseline of problems to be addressed by TT

- **Effective on-site interaction of test and development teams have**

- lead to a more efficient identification and closure of problems**

- Balancing act to leverage assets to support weekly software updates
(12 to date)
 - TT Eng Rel. #2 posted 1 Apr 02
- Closures to date: Pri-1 (75/86) , Pri-2 (274/370), Pri-3/4/5/SCPs (332/946)
- All currently identified Pri-1/2 STRs are scheduled to be corrected prior
to EOTT
- JPL on-site APM integration tests validated basics but identified



What has been accomplished in your first three months of COE 4.x testing? (cont)



- **Have cut through Pri-1/2 “fog” where we are now able to identify/ address underlying “system” issues using focused stress and performance tests**
 - Overall CPU rqmts greatly reduced and performance continues to improve
 - Have significantly streamlined JMV and Symplot to improve performance
 - Identified JAVA JVM related issues (poss. excess threads, garbage collection, & JVM memory leak)
 - Have validated that track distribution/replication is solid and that operator input does not appear to be a significant factor in client performance/stability
 - Have identified specific performance/CPU% issues w/ XIS/XISMI (SUN/Polexis working issues)
- **Operation Advisory Group (OAG) completed**
 - 3 primary findings: Menu organization, PC's a big plus, need to improve HCI response
- **Have developed draft “Key Performance Parameters” (KPPs) to measure success of TT effort (Exit Criteria)**



What things do you hope to accomplish in the remaining 4 weeks and what do you see as potential areas of high risk (**)?

- **Correct all remaining and newly identified Pri-1/2 STRs**
 - As of Tuesday, 11 pri-1 STRs and 96 pri-2 remaining (all assigned for dlrvy by 4/15)
- **Optimize system performance to maximum extent possible**
 - Developer currently working identified performance STRs and using KPPs as checkpoint
- **Bullet-proof system using combination of stress & endurance tests ****
 - Scheduling 4hr, 12 hr, and 24 hr stress tests and 100 hr endurance run to identify any remaining problems and to validate system stability
 - Last week conducted two 4 hour and one 12 hour stress runs followed by 12 hour endurance run



What things do you hope to accomplish in the remaining 4 weeks and what do you see as potential areas of high risk (**)?



- **Increase testing of XIS/XISMI and identify/correct issues ****
 - Address performance/CPU% issues and increase testing as updated I3 Appls become available
- **Final CST delivery is post-TT ****
 - Working with CST eng drops but all functionality not yet supported
 - A functionally complete 3.X equivalent dlvr'd 2 Apr
 - Adds risks, but believe problems can be address post-TT in patch releases
- **Address potential JVM Related issues ****
 - Address identified excessive thread, garbage collection, and memory leak problems **
 - JAVA 1.4 transition on-going w/ 30 Apr dlrvy for test
 - Will complete TT on JAVA 1.3.1 to be able to use available msn appls
 - JAVA 1.4 version of SAME software will be available 2 wks later (17 May)



Remaining COE Tiger Team Schedule



1-5 Apr

8-12 Apr

15-19 Apr

22-26 Apr 29/30 Apr

1-15 Apr

- COE Drops include the following components:
- Kernel - ICSF - XIS/XISMI - CCE/CME - Req'd COE Cmpts - Security Templates

Customer Applications System Test

COE IPR

COE TT Development team INRI/Polexis On-site

JPL Engineers On-site for P7 testing

JPL On-site as req'd

Evaluate TT KPPs

COE Drop 13 Test COE Drop 14 Test System Stress/Performance/Endurance Test on Test JAVA 1.4 Port of TT Final Drop

TT Eng Rel.
#2 posted

Java 1.3.1 TT
Final posted


Java 1.4 TT
Final posted

TT Drop 14
4/5

TT Drop 15
4/15




ICSF Pri-1/2 Metrics






XIS Pri-1/2 Metrics






Infrastructure Pri-1/2 Metrics






Common Appls Pri-1/2 Metrics





Steady State CPU Utilization - Server

Solaris Server CPU% vs Input Types/Rate






Steady State CPU Utilization - Client



Systems Center
San Diego

Client CPU%vs Input Types/Rate





OAG Results

- OAG S/W base line 4.5 P2 Drop 6
- OAG results:
 - The PC w/s were a huge success in merging tactical and non- tactical functions into single platform
 - Menu organization and naming need to be address
 - User HCI is still sluggish
 - OAG build six drops behind current build
- TT leadership addressed and adjudicated OAG comments
 - In order to complete the remaining STRs, recommend deferment of OAG actions to post TT but prior to next OAG
 - Recommend June/July OAG
 - OAG comments will be inserted into the STR DB with an OAG search tag
 - Many useful HCI improvement identified that relatively easy to implement post TT



DAC / Late Bindings

- Results of discussions/telcons on subject issues are:
 - Didn't make sense to implement late bindings for Windows because restrictions w/ Unix not applicable and the LOE to accomplish
 - JPL will complete late bindings implementation for Unix only (P7 Final)
 - Concluded that systems could get by with 12 Unix groups and could allow ICSF to retain current 4 groups and have to support late bindings
 - On Unix, application of late bindings segment (dev. by the system integrator) will consolidate groups & apply associated permissions to established desired DAC configuration
 - On Windows, a similar process will be required, but instead of a late bindings segment, a secondary "DAC_implementation" can be applied to set the required permissions. This segment would use the MSI provided caccls.exe/xaccls.exe to accomplish required settings
 - JPL has provided draft DO's & DON'TS guidance to support above
 - Systems have been asked for segment "group" usage info to facilitate giving group reqmts and to allow systems to provide definitive guidance on groups to use (especially an issue for common segments)



What's left

- Complete DAC/late bindings coordination efforts
- Deliver final TT drops (5 & 15 Apr)
- Complete validation of all STR corrections
- Continue aggressive test schedule to include stress, performance, and endurance test
- Validate accomplishment of KPPs
- Identify any outstanding issues that must be addressed post-TT
- Post TT Java 1.3.1 pre-final release on 30 Apr
- Conduct testing of Java 1.4 equivalent of above and deliver TT "Final" release to COE Eng on 17 Apr for inclusion in COE 4.6 delivery
 - Will be posted on ftp site on 17th also